



2041

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(Railway Board)

No.2015/CE-IV/ROB/78 Pt. I

New Delhi, dated 26.05.2021

General Manager, *SCR*
All zonal Railways

Sub: **Expediting GAD approval of ROBs on NH - Revision on RRCAS Application**

Ref: (i) MoM Dated 19.04.2021 for meeting held with DG/MoRTH
(ii) This office letter of even no. dt. 01.05.2021

In continuation to this office letter dt. 01.05.2021, it is kindly informed that the revitalised RRCAS Application has been implemented incorporating the revised steps for approval of GADs of ROB/RUBs sponsored by NHAI/MoRTH). Revised steps for GAD approval provide for approval of GAD **within 70 days from the date of submission of proposal on RRCAS application.** Following modifications in the RRCAS application linked to 'IRCEP' have been made -

1. The proposal on RRCAS application will be generated after deposition of Lumpsum P&E charges by MoRTH/NHAI.
2. **SMS alert to designated officials** of Railways & MoRTH/NHAI will be generated, if the delay occurs beyond 30 days and at 100 days respectively from the start of proposal. At 30 days time period, the SMS alert will go to ADRM/Infra & CBE in Railways and PD/RO of NHAI/MoRTH & ADG/S&R, MoRTH. Similar SMS alert after 100 days will go to CBE & AGM of concerned zonal railway and ADG, S&R, MoRTH / Member, Project, NHAI / Director, Technical, NHIDCL.
3. Another significant change made in RRCAS application is that **entire correspondence including submission and approval of GAD** will be through the web based application itself. This will enable effective monitoring of each proposal generated on the RRCAS.
4. It has also been decided that regular coordination meetings will be held between officials at various levels-
 - (a) Between RO/PD of MoRTH/NHAI & ADRM/DRM - Every Month
 - (b) Between RO/PD of MoRTH/NHAI & CBE in HQ - Bi-monthly
 - (c) Between officials of MoR & MoRTH - On 10th of every month **(For exceptional cases only)**
5. It was also agreed that objections at various stages shall be

PCE

Am
31/5

communicated by CBE only (Single window clearance)

A copy of revised steps of GAD approval is also available in the HELP menu on RRCAS Application for information of all concerned. As on 25.05.2021, zonal railways have 35 cases pending, which may be reviewed to ensure that there are no delay on the part of railways. It is requested that instructions may be issued to concerned officers for implementation of the same in letter and spirit.

This issues with the approval of PED/Bridge, Railway Board.

(Vijay Garg)
Exec. Dir. CE/B&S

Copy to:
PCE/All zonal Railways for information and necessary action.

Signature Not Verified

Digitally signed by VIJAY
GARG
Date: 2021.05.26 16:39:07 IST