


POSITION OF RET/PET SURVEYS OF KARNATAKA STATE AS ON 16.08.2023.



INDEX

S. No.	Description	Page No.
I	SURVEY REPORTS SUBMITTED TO BOARD – 1 No.	1 To 1
1	PETS between Bodhan-Bidar (NL)/118 Km	1
II	SURVEYS IN PROGRESS – Nil.	1
III	BOARD ADVISED TO PEND THE PROJECTS – Nil.	1
IV	BOARD SHELVED PROJECTS - 2 Nos.	2 To 2
1	PETS for Bye-pass line at Khanapur/4.236 Km	2
2	RETS between Dharmavaram-Bellary (NL)/124.70 Km	2

I. SURVEY REPORTS SUBMITTED TO BOARD – 1 No. (Decision awaited)

SI.No.	Name of the survey /Length in Km/ State	Brief position of the survey
(1)	Updating PETS between Bodhan-Bidar (NL) / 118 km/ Telangana – Karnataka	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 32 of the year 2010-11. ➤ Combined Survey Report submitted to Railway Board for a Surveyed length of 114.10 km at a cost of Rs. 2454.27 Cr., ROR (+)12.58% and EIRR (+)14.79% on 27.03.2023.

II. SURVEYS IN PROGRESS - Nil

III. BOARD ADVISED TO PEND THE PROJECTS-Nil

IV. BOARD SHELVED SURVEYS – 2 Nos.

Sl.No.	Name of the survey /Length in Km/ /State	Brief position of the survey
(1)	PETS for Bye-pass line at Khanapur/4.236 Km/ Karnataka States.	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 45 of the year 2018-19. ➤ Combined Survey Report for a surveyed length of 4.236 Km. at a cost of Rs 56.73 Crores and ROR (+) 2.99% submitted to Railway Board vide Ir. Dt. 04.09.2020. ➤ Project shelved by Railway board vide Lr. dt: 27.05.2021 In view of low traffic potential and being financially unviable.
(2)	RETS between Dharmavaram-Bellary (NL)/124.70 Km/ Andhra Pradesh-Karnataka States	<ul style="list-style-type: none"> ➤ Appeared as Blue Book item No. 43 of the year 2017-18. ➤ Combined Survey Report submitted to Railway Board for a construction length of 124.70 km at a cost of Rs. 3557.92 Cr. and ROR (-) 5.43 % on 14.02.2023. ➤ Project shelved by Railway Board vide letter dt.04.05.2023 due to low traffic projection and ROR much below the benchmark.