
1 2 3 4 5 6 7
270.86 635.54 11 New Lines 774.51 351.05 423.46 45.33%

5.38 2.86 14 Gauge Conversion              14.25 6.11 8.14 42.88%
117.71 210.30 15 Doubling                              115.63 46.31 69.32 40.05%
20.51 58.95 16 Traffic Facilities                   82.25 26.02 56.23 31.64%

5.22 17.23 17 Computerisation 30.11 2.17 27.94 7.21%

18.06 59.86 29 Road Safety  Works LC 
Gates 85.21 21.22 63.99 24.90%

57.81 148.89 30 Road Safety Works 
RUB/ROB 155.77 56.54 99.23 36.30%

374.70 431.33 31 Track Renewals 435.27 147.79 287.48 33.95%
0.21 11.88 32 Bridge Works 31.51 6.49 25.02 20.60%

37.77 66.89 33 S&T Works 61.31 16.52 44.79 26.95%
1.72 9.60 36 Other Elec. Works 13.99 2.97 11.02 21.23%
8.30 17.60 37 Tr.Dist.Works 31.36 7.20 24.16 22.96%

16.03 25.15 41 Plant & Machinery 14.86 8.73 6.13 58.75%
24.07 80.28 42 Workshops 95.98 32.23 63.75 33.58%

7.84 15.26 51 Staff Quarters 17.12 4.25 12.87 24.82%
8.59 26.48 52 Amenities for Staff 16.47 7.44 9.03 45.17%

38.40 94.82 53 Pass. Amenities 65.58 44.91 20.67 68.48%
9.04 24.42 64 Other Specified Works 19.56 10.10 9.46 51.64%
0.00 0.00 65 Training/HRD 1.20 0.44 0.76 36.67%
4.00 8.00 81 MMTS 45.00 15.00 30.00 33.33%

3.54 260.57 21 Rolling Stock  33.87 4.05 29.82 11.96%
539.76 551.76 22 Leased Assets 605.43 605.43 0.00 100.00%
543.30 812.33 Total  (Board PHs) 639.30 609.48 29.82 95.34%

1569.52 2757.67 Grand Total (Excl Susp) 2746.24 1422.97 1323.27 51.82%
833.25 1129.94 71 Stores 1228.88 745.18 483.70 60.64%
347.90 655.55 72 WMS 751.27 372.57 378.70 49.59%

6.37 9.36 73 MAC 7.15 0.70 6.45 9.79%
1187.52 1794.85 1987.30 1118.45 868.85 56.28%

2757.04 4552.52 4733.54 2541.42 2192.12 53.69%

425.51 1180.29 P Capital (Final Heads) 841.09 216.25 624.84 25.71%
539.76 551.76 U Capital Fund 605.43 605.43 0.00 100.00%
430.92 600.52 Q DRF 527.42 202.33 325.09 38.36%
97.46 216.36 S Development Fund 156.72 79.74 76.98 50.88%
75.87 208.74 V Safety Fund 615.58 319.22 296.36 51.86%

0.00 0.00 OLWR 0.00 0.00 0.00 -
1569.52 2757.67 Total (Sourcewise) 2746.24 1422.97 1323.27 51.82%
1187.52 1794.85 Capital Suspense 1987.30 1118.45 868.85 56.28%
2757.04 4552.52 4733.54 2541.42 2192.12 53.69%GRAND TOTAL

Note: Actuals of 2015-16 as per Books messages dt.29.8.16 & 11.11.2016
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PLAN HEAD EXPENDITURE  TO END OF OCTOBER 2016


