Zfeor Jge7 Y99 / SOUTH CENTRAL RAILWAY
39 7 gy (AAT0D)-1l 7 Hrafer, [&sraarsT -520 001.

" Office of the Dy.Chief Engineer (Construction)-II, Railway Mixed High School Premises,
Opp.Running Room, DRM Office Road, Vijayawada-520 001.

TisT o1, Phone No0.0866-2574009, Email ID; dycec2bza@gmail.com
T.No.W.148/A/Dy.CE/C/GNT/MACU-INPD/Transp f&.Dt. 19 .06.2019

TO WHOMSOEVER IT MAY CONCERN

This is to certify that M/s.Srinivasa Transports, 100 Feet Road end, Behind Laila Impex,
Jawahar Auto Nagar, Vijayawada-520 007 has been awarded with the work of “Secunderabad
Division - New B.G.Line between Jaggayyapeta-Mellacheruvu-Janpahad stations - Transportation of
PSC sleepers, rails, switches, crossings & P.Way fastenings from various places to Mattampalli-

Janpahad section” vide Agt.No.04/Dy.CE/C/GNT/2016, dt.28.07.2016

Bl Description Particulars
No.
1) | Name of work Secunderabad Division - New B.G.Line between
Jaggayyapeta-Mellacheruvu-Janpahad stations -
Transportation of PSC sleepers, rails, switches, crossings
& P.Way fastenings from various places to Mattampalli-
Janpahad section
2) | Agreement No.& Date 04/Dy.CE/C/GNT/2016, dt.28.07.2016
3) | Original value of work Rs.77,49,393.63ps
4) | Final value of the Agreement Rs.1,03,91,281.32ps & PVC Rs.3,50,457.80ps.
Total Rs.1,07,41,739.12ps (Including PVC)
(Rupees One crore Seven lakhs Forty One thousand Seven
hundred Thirty Nine and paise Twelve only).
5) | Date of acceptance 29.04.2016
6) | Date of commencement of work | 29.04.2016
7) | Original due date of completion | 28.10.2016
8) | No.of extensions granted 01 (ONE)
1) From 29.10.2016 to 20.03.2017 without penalty under
Clause 17(AYI1) of GCC
9) | Actual date of completion 20.03.2017
10) | Performance Satisfactory

This certificate has been issued at the request of the Contractors vide letter dt.29.05.2019.
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