




दक्षिण मध्य रेलवे / South Central Railway  
विजयवाडा मंडल / Vijayawada Division



एक कदम स्वच्छता की ओर

मंडल रेल प्रबंधक का कार्यालय, काय शाखा, विजयवाडा.

Office of the Divisional Railway Manager, Works Branch, Vijayawada.

No.B/W.148/II/Exp.Certificate/WA-North

दिनांक Date. 29.01.2019

**EXPERIENCE CERTIFICATE**

This is to certify that the following work has been awarded to Sri K. Ashok Kumar, Railway contractor, D No.3-1-228/3A, R.R.Nagar, Beside SSV Vaibhav Apartments, Kabela Road, V.D.Puram, Vijayawada -520012 and he has executed the work satisfactorily.

S.No	Work Details	
1	<b>Name of the work:</b> Vijayawada division – BZA-VSKP section (UP & DN)- <b>SW-I:</b> TRR(p) up LINE Km 633.500 to 633.900 = 400mtrs. <b>SW-II:</b> TRR(S) Km. 713.179 – 713.779= 0.60km REG DN loop line in SSE/P.Way/TUNI section. <b>SW-III:</b> TRR 4.50 Km UP line Km 620.00 to 624.50 between SLO MPU stations.. <b>SW-IV:</b> TBR – Through Ballasting of track along with deep screening by BCM for a total length of 8.60 km. <b>SW-V:</b> TFR – Through renewal of Fittings on PSC sleeper track for a total length of 4.772km. <b>SW-VI:</b> TTR(Rails): Through Turnout rails renewal of Exg 52/60kg switches, lead rails and crossings in running lines with new 52/60kg curved switches, lead rails and CMS crossings for a total 43 sets of 1 in 8.5 = 3 sets(60kg), 1 in 12 = 40 sets (60kg). <b>SW-VII:</b> TWR – Through weld renewal of existing AT/FB welds for a total length of 4.50 km at various locations as per Annexure.	
2	Agreement No. & Date	03/Sr.DEN/N/BZA/2017, dated 01.02.2017.
3	Agreement Value in Rs.(in words and figures)	Rs.78,58,472/- (Rupees Seventy eight lakhs fifty eight thousand four hundred and seventy two only)
4	Due date of completion	20.11.2017
5	No. Of Extensions granted	31.01.2018(01)
6	Actual date of completion of work	18.01.2018
7	Executed value up to CC/VIII	Paid through bills up to FCC/ IX : Rs. 85,25,192/- Paid through PVC bill(CC/I to FccIX) : Rs. 1,11,423 /- TOTAL : Rs. 86,36,615/- (Rupees Eighty six lakhs thirty six thousand six hundred fifteen only)
8	Work completed but final measurements recorded/ Amount paid so far in FCC Bill No.IX/64/09.02.2018	YES, Rs. 85,25,192/- (Rupees Eighty five lakhs twenty five thousand one hundred ninety two only)
9	Work completed final measurements recorded with negative variation a)Amount so far paid as in CC Bill No.	Nil
10	Work completed final measurements recorded with positive variation, which is not sanctioned yet. a)Original Agreement Value or last sanctioned Agreement Value whichever is higher	Rs.78,58,472/- (Rupees Seventy eight lakhs fifty eight thousand four hundred and seventy two only) Rs. 85,25,192/- (Rupees Eighty five lakhs twenty five thousand one hundred ninety two only)

The Certificate is issued on request of Contractors vide letter No.Nil, dt. 30.10.2018



Signature:

*[Signature]* 29/1/19

Name of Officer :

(के. रामा राव/K.Rama Rao)

Designation:

व. मंडल इंजिनीर (उत्तर)  
Sr. Divisional Engineer(North)